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INTRODUCTION

The 200 Area Remediation, Project Baseline Summary (PBS) RL-CP01, Work Breakdown Structure (WBS)
3.3.14, 3.3.1.5, 3.3.1.6, 3.3.1.7, 3.3.1.8, 3.3.1.9, and 3.3.1.11 consists of Project Management &
Support, CP Facility S& M, CP Facility Transition, CP Facility D&D, the Equipment Disposition Project, and
CP Waste Site Remediation.

NOTE: Unless otherwise noted, all information contained herein is as of the end of December 2002.

NOTABLE ACCOMPLISHMENTS

200 Area Surveillance & Maintenance Project — Pumping of approximately 35,000 gallons of water
from the C Cell pit at 224-T was initiated, and preparations for cleanup of Nitric Acid leak at the PUREX
Facility were completed according to plan.

Equipment Disposition Project — The removal of two rail flat cars from the site was completed in
December and the super stretch work scope completion letter was issued to RL nine months ahead of
schedule.

Central Plateau D&D Activities — The Decontamination Contract with TMR Associates, LLC was
initiated, the Characterization Contract with Eberline Services, Inc. was initiated, the Non-destructive
Assay Contract with Canberra Industries, Inc. was initiated, and site demolition activities continued.

200 Area Waste Site Remedial Actions — The Tanks/Lines/Pits/Boxes/Septic Tank/Drain Fields
Operable Unit (OU) RI/FS work plan was delivered to RL completing TPA Milestone M-013-00M as
scheduled, and two additional wells were installed at SST Waste Management Area TX-TY 18 days ahead
of the December 31, 2002 due date. In addition, eight test pits were completed to collect field
information to characterize three waste sites in support of the Chemical Sewers OU remedial
investigation, and five temporary monitoring probes in the low-level burial ground were sampled.

DOE/RL-2000-76, Rev. 26 200 Area Remediation G:1



PHMC Environmental Management Performance Report December 2002
Section G 200 Area Remediation

SAFETY

The Central Plateau Remediation Project (CP) has achieved 817,929 safe work hours since the last Days
Away from Work case. The OSHA Recordable case Rate is 1.4, and the overall rating for CP is green.
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CONDUCT OF OPERATIONS
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BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT

None identified at this time.

UPCOMING ACTIVITIES

Submit 200-CW-1 Gable Mountain Pond/B Pond and Ditch Cooling Water Group Feasibility Study by
March 31, 2003.

Submit 200-CW-5 U Pond/Z Ditches Cooling Water Group Remedial Investigation Report by May 31,
2003.

Submit a Proposed Plan to EPA and/or Ecology to conduct Remedial Action(s) for Source Control at High-
Risk Waste Site(s) by June 30, 2003.

Complete Chemical Sewer Group Field Work Through Sample Collection and Analysis by September 30,
2003.

Complete demolition activities at 233-S and 233-SA facilities.
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MILESTONE ACHIEVEMENT
FH Coniract Milestones

. Actual Forecast
MSN Title Type Due Date Date Date Status/Comments

Submit 200-TW-1 and 200-TW-2 OU
M-15-41B |Remedial Investigation Report to TPA 10/30/02 10/23/02 Complete
EPA and Ecology

Complete Installation of New Roofs
on PUREX & B Plant

Install Tw o Additional Wells at SST

M-24-56 TPA 12/31/02 12/13/02 Complet
Waste Management Area TX-TY. mpete

TRP-38-803 RL 11/30/02 11/18/02 Complete

Submit 1 200 NPL RIFS (RFICMS)

M-13-00M Work Pian TPA 12/31/02 12/30/02 Complete
Submit 200-CW-1 Gable Mountain
M-15-38A  [Pond/B Pond and Ditch Cooling TPA 3/31/03 On Schedule

Water Group Feasibility Study

Submit 200-CW-5 U Pond/Z Ditches
M-15-40B | Cooling Water Group Remedial TPA 5/31/03 On Schedule
Investigation Report

Submit a Proposed Plan to EPA
and/or Ecology to conduct Remedial

MH15-47 Action(s) for Source Control at High-| TPA 6130/03 On Schedule
Risk Waste Site(s)
Complete Chemical Sew er Group

M-15-39A  |Field Work Through Sample TPA 9/30/03 On Schedule
Collection and Analysis

M-13-00N | SuPmit 1200 NFL RUFS (RFVCMS) TPA 12/31/03 On Schedule

Work Plan

Submit Part B Permit Applications or
Closure/Post Closure Plans for all
RCRA TSD Units Except 216-A-10,
M-020-00A [216-A-36B, 216-A-37-1, 207-A TPA 2/28/04 On Schedule
South Retention Basin, 216-S-10
Pond, 216-S-10 Ditch, 241-CX-70,
241-CX-71, and 241-CX-72.

Submit 200-TW-1 and 200-TW-2 OU
M-15-41C |Feasibility Sudy and Proposed Plan TPA 3/31/04 On Schedule
to EPA and Ecology

M-15-308 [ SuPmit 200-CS-1 Chemical Sew er TPA 5/31/04 On Schedule
Group Remedial Investigation Report

Decontaminate and Decommission
TRP-38-802 the 233-S and 233-SA Facilities RL 6/30/04 On Schedule
Submit 200-PW-2 OU Remedial
Investigation Report Including Past
Practice Waste Sites in 200-PW-4
General Process Waste Group
Submit 200-CW-5 U Pond/Z Ditches
Cooling Water Group Feasibility
M-15-40C |Study and Submit 200-CW-5 U TPA 10/31/04 On Schedule
Pond/Z Ditches Cooling Water
Group Proposed Plan

Submit 1 200 NPL RIFS (RFVCMS)

M-15-43B TPA 6/30/04 On Schedule

M-13-000 TPA 12/31/04 On Schedule
Work Plan
Complete Equipment Disposition

TRP-38-805 RL 8/31/05 On Schedul
Project (PUREX Cars) n schedule
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MILESTONE ACHIEVEMENT (CONTINUED)
FH Contract Milestones

MSN

Title

Type

Due Date

Actual
Date

Forecast
Date

Status/Comments

M-15-46A

Submit 200 Area Chemical
Laboratory Waste OUs Remedial
Investigation Report, Including the
Past Practice Waste Sites in the 200
LW-1 and 200-LW-2 200 Area
Chemical Laboratory Groups

TPA

10/31/05

On Schedule

M-15-39C

Submit 200-CS-1 Chemical Sew er
Group Feasibility Study and Submit
200-CS-1 Chemical Sew er Group
Proposed Plan/Proposed RCRA
Permit Modification

TPA

11/30/05

On Schedule

M-20-39

Submit 216-S-10 Pond and Ditch
Closure/Post Closure Plan to
Ecology

TPA

11/30/05

On Schedule

M-15-43C

Submit 200-PW-2 OU Feasibility
Study and Proposed Plan/Proposed
RCRA Permit Modification

TPA

12/31/05

On Schedule

M-15-44A

Submit 200-MW-1 OU Remedial
Investigation Report.

TPA

12/31/05

On Schedule

M-20-33

Submit 216-A-10 Crib, 216-A-36B
Crib, 216-A-37-1 Crib, and 207-A
South Retention Basin Closure/ Post
Closure Plans to Ecology

TPA

12/31/05

On Schedule

TRP-38-804

Complete Equipment Disposition
Project (212R Cars)

6/30/06

On Schedule

M-15-46B

Submit 200 Area Chemical
Laboratory Waste OUs Feasibility
Study and Proposed Plan/Proposed
Permit Modification, Including the
Past Practice Waste Sites in the 200
LW-1 and 200-LW-2 200 Area
Chemical Laboratory Groups.

TPA

9/30/06

On Schedule

PERFORMANCE OBJECTIVES

Outcomes: Transition Central Plateau to support long-term waste
management

Super stretch: Disposition contaminated
railcars and heavy equipment by

Performance Indicator

FHI-M3 — 200 Area Facility Disposition
Measure 1: Disposition Surplus Buildings
and Rolling Stock

September 30, 2003.

S-5 — Demolish Excess Hazardous Facilities
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Status

200 Area Remediation

This work was completed on December 20, 2002.
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Performance Objective 2: Demolish Pu
Concentration Facilities by September 30,
2006.
e 233-S/SA D&D to slab on grade 233-S/SA on schedule.
by June 30, 2004.
e 224-B D&D to slab on grade by
September 30, 2006.
e 224-T D&D to slab on grade by
September 30, 2006.
S-6 — Cleanup and Protect Hanford Groundwater

Performance Objective 2: Transition the
Central Plateau.
Performance Objective 2a:
Remove U Plant ancillary facilities,
remediate U Plant waste sites, and ready
U Plant for demolition in accordance with
Records of Decision by September 30,

2006.
e U Plant ancillary facilities to slab Planning under way.
on grade
e U plant area high risk wastes sites
remediated

e U Plant D&D ready.

Performance Objective 2b:

Complete area closures based on

comprehensive area plan including BC

cribs and trenches and BC control

area by September 30, 2006.

¢ Remediate BC cribs, trenches, Planning under way.
pipelines, and the BC control area
surface cleanup.

FYO3 SCHEDULE/COST PERFORMANCE

Cost/schedule performance is not available for this reporting status; data will be provided during the next
reporting period based upon contract baseline updates as submitted to RL on January 30, 2003.

FUNDS MANAGEMENT
FY 2002 FUNDS VS ACTUALS
($000)

FH Funds September Variance
Reallocation Actuals
Central Plateau
RCO02, RC06, CP01,SS03, SS04
Project Completion - Operating $ 12,157 | $ 12,157 | $ -
| Post 2006 - Operating $ 56,290 | $ 56,230 | $ 60
- Line Item $ -1 $ -1 $ -
Total $ 68,447 | $ 68,387 | $ 60

[Status through December 2002]
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ISSUES

Technical, Regulatory, External and DOE Issues and DOE
Requests

None identified at this time.

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

None identified at this time.

DOE/RL-2000-76, Rev. 26 200 Area Remediation G:7



